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Diary: Dispute

Cable Wrapping

Overview of Cable work today:
The following work was ongoing today on the Cable:
- Cable wrapping
- Painting of suspender ropes
- Installation of messenger cable

Today I was inspecting Mike Draper’s crew on Cable wrapping on the North main-span & Tony Costs’s
crew on misc work. See the diaries of L. Woo, S. Daouk, A, Schmitt, M. Bruce, V. Altimarano, & S.
Soheilifard for additional details of Cable field work.

- I arrived at the pier 7 office at 07:00, & was on the bridge at 07:15.
- From 07:15 until 08:00, Mike’s crew was removing the S-wire just uphill of the cable band (CB) at PP
88N. This entire bay between PPs 88N & 86N needs to be removed & re-wrapped because the start of
wrapping was not pushed to lap under the CB caulking groove. About 1.8m of the S-wire was removed
(the area where the wrapping machine will sit on the Cable).
- From 07:15 until 08:00, Tony’s crew was removing the wrapping machine from where they stopped on
Thursday at PP 44N.
- From 08:00 until 11:00, Tony’s crew was doing misc work, including prepping to haul the messenger
cables up the North main-span catwalk.
- From 08:30 until 09:00, zinc paste was being applied to the Cable between PPs 48.3N & 48.1N.
- From 09:00 until 11:20, Mike’s crew installed the “push” wrapping machine just uphill of the CB at PP
88N.
- From 11:00 until 12:00, Tony’s crew hauled the inboard & outboard messenger cables up the North main-
span catwalk.
- From 11:20 until 12:00, Mike’s crew wrapped the first 200mm of S-wire just uphill of the CB at PP 88N.
- From 12:00 until 12:30, lunch.
- From 12:30 until 15:30, Tony’s crew was doing misc other work including offloading barges.
- From 12:30 until 12:50, Mike’s crew placed Cadwelds atop the Cable to secure the S-wire in place.
- From 12:50 until 14:20, Mike’s crew moved the 200mm section of S-wire downhill to lap under the CB
caulking groove.
- From 14:20 until the end of the shift, Mike’s crew was wrapping the Cable with the “push” machine. They
wrapped about 2m during this time, & stopped at the end of the shift. Progress of the wrapping was slow
because the rate of wrapping was slowed by the removal of the S-wire in front of the wrapping machine.
- From 15:30 until the end of the shift, Tony’s crew removed the wear plates from between the CBs & the
load transfer cable grabbers at PPs 104N, 106N, 108N, & 110N. Also, they de-tensioned the CB bolts at
PP 106N. This work was in preparation of shifting the position of the CBs in accordance with RFI-3096.
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- At 17:20, I left the bridge,
- From 17:30 until 18:00, I wrote my diary for the day & checked email.
.

Bid Item: 067 C-PWS-WCS.06704-0120F4 Wrap Cable System

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JASON SHIRLEYIronworker 8.00 2.00 0.00 10.00

THADDEUS BOOKERIronworker 8.00 2.00 0.00 10.00

APP Tony MirandaIronworker 8.00 2.00 0.00 10.00

JNM MICHAEL DRAPERIronworker 8.00 2.00 0.00 10.00

APP Armando LomeliSemi-Skilled Laborer 8.00 2.00 0.00 10.00

APP Leo BecerraSemi-Skilled Laborer 8.00 2.00 0.00 10.00

JNM RYAN EVANCHIKIronworker 8.00 2.00 0.00 10.00

JNM Robert LarueIronworker 8.00 2.00 0.00 10.00

APP ZACHARIAH MACDONALDIronworker 8.00 2.00 0.00 10.00

APP JONATHON BISKNERIronworker 8.00 2.00 0.00 10.00

APP AUGIE SOLISIronworker 8.00 2.00 0.00 10.00

JNM CASEY LUXIronworker 8.00 2.00 0.00 10.00

FOR ANTHONY COSTAIronworker 8.00 2.00 0.00 10.00
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